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ILLOGAN PARISH COUNCIL 

 

The public is reminded that these are DRAFT minutes, 

which means that they are not approved at the time of 

publication and may be subject to amendment before 

final approval at the next Parish Council meeting. The 

agreed minutes will be uploaded once they have been 

agreed by the Council at the appropriate meeting. 
 

Minutes of the Projects Committee held at Trevenson House, Church Road, Pool, Redruth on 
Monday 5th September 2022 at 10.30am. 
 

PRESENT: Cllr Ekinsmyth (Chairman), Cullimore (Vice Chairman), Jobson (not a member of 

this Committee), Pavey and Mrs Thompson 
 

ALSO PRESENT: Mrs S Rimell, Clerk; Mr Wood, GPJ Consulting (until point mentioned) 
 

The Chairman explained the safety procedures. 
 

PC22/09/1 TO RECEIVE APOLOGIES FOR ABSENCE 
 

Apologies were received from Cllr Crabtree and Ms Kemp. 
 

There were no members absent. 
 

PC22/09/2 MEMBERS TO DECLARE DISCLOSABLE PECUNIARY INTERESTS AND 

NON-REGISTERABLE INTERESTS (INCLUDING DETAILS THEREOF) 
IN RESPECT OF ANY ITEMS ON THE AGENDA AND ANY GIFTS OR 

HOSPITALITY OVER £25 
 

There were no interests declared. 
 

PC22/09/3 TO CONSIDER APPLICATIONS FROM MEMBERS FOR 

DISPENSATIONS 
 

There were no applications from members for dispensations. 
 

PC22/09/4 PUBLIC PARTICIPATION (MAXIMUM OF 15 MINUTES – EVERY 
SPEAKER A LIMIT OF 3 MINUTES UNDER COUNCIL STANDING 
ORDERS) 
 

There were no members of the public present. 
 

PC22/09/5 TO RECEIVE AND APPROVE THE MINUTES OF THE MEETING OF THE 

PROJECTS COMMITTEE HELD ON THE 23RD of AUGUST 2022 AND 
THE CHAIRMAN TO SIGN THEM 
 

It was proposed by Cllr Cullimore, seconded by Cllr Ekinsmyth and 
 

PC22/08/5.2 RESOLVED  that the minutes of the Projects Committee held  
on the 23rd of August 2022 are received and 

approved with the correction of the page number 
and signed by the Chairman. 

 

On a vote being taken on the matter there were 2 votes FOR and 0 votes 
AGAINST. 
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PC22/09/6 MATTERS ARISING FROM THE MINUTES AND A REPORT ON 
PROGRESS OF ACTIONS, FOR INFORMATION ONLY 

 
There were no matters arising. 
 

PC22/09/7 TO RECEIVE AN UPDATE AND REVIEW THE TIMELINES ON THE 
ILLOGAN PARK PROJECTS FROM THE PROJECT MANAGER, AGREE 

ANY FUTURE ACTIONS AND ANY ASSOCIATED EXPENDITURE 
 
The Project Manager, Mr Wood, reported that: 

 
Footpath 

 
The footpath was now complete and looking good. There was certainly a 
great deal of local enthusiasm for the scheme, and he  have seen a lot of 

locals using the facilities whilst walking his dog in the park. 
 

There was within the project a package of refurbishment for the play area 
ground surface treatment. Part of this had been carried out by laying a 

new bonded rubber mulch to the Pirate Ship activity equipment. This 
looked really good and was a huge improvement from the original rubber 
grass matting. 

 
CORMAC had not carried out any works on the other matting to the swings 

etc, and as such we would negotiate a reduction to their final account to 
claim back this element of the works. They had been asked to re-tender 
the play area surfacing for prices to finish with grass matting and bonded 

rubber mulch. GPJ were more than happy to carry out this work but would 
need to request an additional fee. 

 
Parish Council Offices 
 

Construction of the offices was underway at Wernick’s factory in York. It 
was scheduled to leave the factory on the 5th of September and arrive on 

site during the morning of the 6th of September. 
 
The groundworks for the foundations had been completed and signed off 

by Building Control. 
 

In response to a question, the Project Manager did not know if there 
would be any additional costs if strong winds prevented the building being 
unloaded from the lorries. 

 
The Project Manager reported that the delivery date for the units had only 

been confirmed a few weeks ago which was not enough time to apply for a 
road closure. Cones would be put out to prevent parking opposite the site 
entrance. The bus routes would not be shut. There would be disruption 

whilst each lorry individually reversed into the site. The other lorries would 
be held at Tolvaddon Industrial Estate until they were required. 

 
When the building had been delivered, it was expected to take 1 day to 
become waterproof and secure. 
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Wernick’s installation team would then take approximately 2.5 weeks to 

finish the electrical and plumbing installations, flooring fit out and timber 
cladding. 

 
Pipework for the drainage and water supply was in position and ready for 
connection to the mains drain and South West Water service. This was 

expected to be carried out just prior to delivery of the building allowing 
time for Wernick’s connection slot of on or about the 13th of September. 

 
Wernick were expected to handover the completed building on the 29th of 
September. 

 
It was agreed that the Projects Committee would attend site and do a 

snagging visit along with the Project Manager to sign off the building at 
handover. 
 

At present the only issues GPJ envisage were the provision of a mains 
electrical and broadband supply. 

 
Western Power Distribution originally quoted a 4-6week lead time for new 

connections. This was a rapidly moving deadline which unfortunately had 
jumped to 12 weeks. As such we had been offered a connection date of 
the 17th of October 2022. This had been accepted so that we had a firm 

installation date. The other part of this was that in the current energy 
crisis electrical supply companies (Eon, EDF, British Gas etc) were unable 

to provide fixed quotes for commercial electricity contracts. When he last 
spoke to the Clerk the Council still had not received a quotation on which 
to place an order for the electrical supply and Broadband connections. 

 
With this in mind we would need to arrange for a temporary generator to 

provide power for the building to enable Wernick to finalise the electrical 
installation. The hire of a generator may be for one or two days but could 
be extended if the Council wished to operate the building after handover. 

 
It was proposed by Cllr Ekinsmyth, seconded by Cllr Mrs Thompson and 

 
PC22/08/7.2 RESOLVED  that a complaint would be registered with the top  

person in Western Power Distribution regarding 

the delays in connecting the electricity to the site 
with a request for them to supply or pay for the 

generator required to test the electrics. 
 

On a vote being taken the matter was approved unanimously. 

 
 

 
 
 

Car Park Works 
 

The car park works had commenced this week. DA Giles had cleared the 
perimeter wall along Trevelyan Road and formed a public access point and 
a fenced route for them to gain safe access to the park. 
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D A Giles would be off-site for a couple of days, returning on Thursday to 

continue the works. 
 

The site was being cleared to a suitable level having been set out by DA 
Giles to the drawings. On Tuesday 30th they would carry out a percolation 
test to determine the drainage capacity of the ground. 

 
This in turn would determine the soakaway for the car park rainwater. 

 
Once completed the car park would be laid with compacted hard core 
ready for the office crane and delivery lorries. When the building had been 

delivered and the site trades had thinned out DA Giles would return and 
carry out the hard landscaping with kerbs, drainage, tarmac, timber 

fencing etc. 
 
In response to a question, the Project Manager confirmed that D A Giles 

would be re-instating the Cornish wall to the apple tree. 
 

Additional Items 
 

There had been talk of a height restriction barrier to limit the type of 
vehicles that may enter the car park such as travellers vans/caravans. A 
quote had been provided for the supply and installation of a heavy-duty 

barrier. This would require concrete pads to fix to and we would estimate 
this would be more cost effective if carried out as part of the car park 

contract works. 
 
As part of the car park project, we had allowed for two timber posts to be 

installed at the Trevelyan Road entrance for the installation of a sign board 
to identify the park, offices etc. The Council ideally needed to contact a 

local signage company to design and supply a suitable sign. 
 
It was agreed that the Project Manager would provide a more specific date 

for the sign and information on the size of it. 
 

Changing Room Water Supply 
 
As part of the office works, we had installed a 32mm pipe from the new 

office connection to the changing rooms in the drainage trench. This was 
to enable a larger water supply to connect to the changing rooms to help 

with the low flow and pressure conditions. 
 
This pipe would need to be brought into the changing rooms and swapped 

with the existing supply. Quotes/Tenders would need to be obtained. 
 

It was agreed that the connection for the new water supply would be 
tendered along with replacing the water heater. The Project Manager 
agreed to supply the Clerk with an appropriate form of words to use in the 

tender document for connecting the water supply. 
 

Cllr Jobson asked the Project Manager if a risk register had been 
completed for the project as it was standard practice. The Project Manager 
confirmed that it had not been completed and had no explanation as to 

why. Cllr Jobson was disappointed with this situation. 
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The next two weeks the following works will be being completed: 
 

• The office would be delivered and made watertight by Tues 6th 
Sept/Weds 7th Sept 

• The office would be clad this week 

• The outside of the office would be finished early next week 
• The trades would be in and out completing the flooring 

• The electricians would be wiring the building 
• D A Giles would be laying kerbs, landscaping, and tarmacking 
• L & R would be tarmacking around the building and the compound 

at the back of the office. 
 

Mr Wood left the meeting at this point. 
 

Members were concerned about the lack of forward planning. 
 

It was agreed that at the end of the project a full assessment would be 
completed, and lessons learnt. 
 

It was proposed by Cllr Ekinsmyth, seconded by Cllr Mrs Thompson and 

 
PC22/08/7.3 RESOLVED  that Cllrs Ekinsmyth and Mrs Thompson would  

deliver leaflets around Illogan Park advising of 
the disturbances from the lorries delivering the 
offices. 

 
On a vote being taken the matter was approved unanimously. 

 
It was suggested that there should be feedback to all parties at the end of 
the project. 

 
PC22/09/8 DATE AND TIME OF NEXT MEETING 

 
The next meetings would be held on Monday 19th September 2022 and 
Monday 3rd October 2022 at 10.30am in Trevenson House. 

 
PC22/09/9 THAT UNDER THE 1960 PUBLIC BODIES (ADMISSION TO 

MEETINGS) ACT THE PRESS AND PUBLIC ARE EXCLUDED DUE TO 
THE CONFIDENTIAL NATURE OF THE BUSINESS TO BE DISCUSSED 

 

It was proposed by Cllr Ekinsmyth, seconded by Cllr Pavey and 
 

PC22/08/5.2 RESOLVED  that under the 1960 Public Bodies (Admission to  
Meetings) Act the press and public are excluded 

due to the confidential nature of the business to 
be discussed. 

 

On a vote being taken the matter was approved unanimously. 
 

PC22/09/10 TO RECEIVE CORRESPONDENCE FROM GPJ CONSULTING 
REGARDING THE PLAY AREA SURFACING, AGREE ANY FUTURE 
ACTIONS AND ANY ASSOCIATED EXPENDITURE 

 
It was proposed by Cllr Ekinsmyth, seconded by Cllr Mrs Thompson and 
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PC22/08/10.2 RESOLVED  that the Clerk would seek clarification of GPJ  
Consulting was asking regarding the play area 

surfacing. 
 

On a vote being taken the matter was approved unanimously. 

 
PC22/09/11 TO APPOINT AN ELECTRICAL SUPPLIER, AGREE ANY FUTURE 

ACTIONS AND ANY ASSOCIATED EXPENDITURE 
 
There were still no quotes available from suppliers. 

 
It was agreed that the Clerk would continue to try and obtain a quote for 

an electrical supplier and would also make enquiries and obtain costings 
for a generator for the Office until an electrical supplier could be secured. 

 

There being no further business the meeting closed at 11.45am. 
 

Signed ………………………………………………………………………………………………………………………………. 

 
Date  ………………………………………………………………………………………………………………………………. 


